
Location of Work Work Req. # Techs R. E. Procedure# Start Finish Priority
LEUTL

LINAC

Install 4 filter housings on cooling skids 15624 Dench / Bosek Dortwegt 3
Install resistivity meters for the four water stations 15628 Dench / Bosek Dortwegt 1
Refresh resins 15627 Dench / Bosek Dortwegt 2
Install new DPT for detecting increased liquid levels in klystron tank (L6?) 15625 Dench / Bosek Dortwegt 4

PAR

Install additional dissolved oxygen meter & sensor in primary process water system 15626 DeLeon Dortwegt 2
Install Conduit and pull cable 15626 DeLeon Dortwegt 28-Aug 1
Kicker Inspection and Maintenance if necessary 15609 Eriksen Putnam 2

BOOSTER

RF Maintenance Multiple Pace / McKenzie Morrison 2

Bldg. 420

RF Maintenance Multiple Pace / McKenzie Morrison 2
Install piping for RFTS-1 test stand Klystron, circulator, load and oil cooler 15768 Bracken Swetin 2
Connect sensors and cables from RF-TST pump station to RF WEST A-B PLC. 15614 / 15828 Dench / Fusco Putnam 2

STORAGE RING

Support bakeouts in Sec. 17, 18, 19, 20 / Blow out absorbers 15798 /15617&18 Furst / Wright Dortwegt/Putnam 1
Connect home dampers to manifold system in S38 15836 Bracken Swetin 2
Replace current kicker magnet S38IK1 15465 Eriksen / Bosek Morrison 1
Replace magnet hoses in sectors 6 and 7 15743 Bosek Jaski 3
Modify piping, replace Griswold valves and solenoid valves for RF loads located in EAA. 15629 Bracken / Johnson / Rice Swetin 2
RF Maintenance Multiple Pace / McKenzie Morrison 1
Support replacement of section 6 vacuum chamber S26 15838 Bracken Putnam 1
Wire new love controllers for SR vac water circuits, 15621 Rauba Dortwegt 1
Repair faulty PN junctions on SR magnets (See Jaski for List) 15767 Fusco Jaski 2
Install 1/4" tubing  in SR vac chamber water circuits (38 Sectors, Utility aisle) 15621 Johnson / Rice Dortwegt 2
Perform maintenance on thermal switches (klixons) for SR Magnets 15615 Wright Putnam 2
Install Pinhole water header and connections in S35 15612 Bracken Putnam 2
Change erratic Love controllers 15616 Rauba Putnam 2
Repair leak on 6 inch pipe flange. Piping supplies sector 40 RF cavities. 15729 Swetin 3
Installation and wiring of relays in chassis in instrument racks on SR mezzanine 15621 Rauba Dortwegt 1
Replace corrector magnet manifold 15881 Bracken Jaski 1
Replace TR-6 Absorber 15465 Bracken Morrison 1
Replace the top scraper motor in sector 36 15917 Pace Jaski 2
Disconnect XBPM translation stages and re-connect 15904 Bracken Jaski
Replace hose on S1-AS4 15930 Jaski
Repair leak on S2-AS2 Jaski

FRONT ENDS

Disconnect and blow down components for bake out. Sec. 17, 18, 19, 20 ID and BM (first half - FM1, PS1, BPM) 15844 Burke / Moonier Swetin 1
Collimator Install in 24BM (Pull wall plug) 15848 Rice Theres/Bechtold 1
Support F.E. install 23BM Swetin
Pneumatic support FE 23BM 15604 DeLeon Theres/Bechtold 8-Sep NA
Modify piping in FE-ID1 15634 Swetin NA
Disconnect and blow out 7ID  (B.W. and FEV) 15845 Burke / Moonier Swetin NA
Disconnect and blow out 33BM  (B.W and ION pump 8) 15846 Burke / Moonier Swetin NA
Citronox flushing of components Multiple Croupat / Moonier Swetin 1

MECHANICAL MEZZANINE

Piping work for connecting beamlines 7 15635 Johnson / Rice Swetin 2
Piping work for connecting beamlines 20 15636 Johnson / Rice Swetin 3
Install new bypass control valve (secondary system segment 2) Sec 3&4 15630 Bracken Swetin 2
Rebuild vacuum chamber cooling skids pumps, sector 3 and 4 15717 Dench / Bosek Swetin 2
Pump Maintenance Swetin 2
Replace pump P-SR-10A. 15913 Swetin
Repair leaking pipe coupling. 15914 Swetin

USER Beamlines

Upgrade beamline PSS systems to Yokagawa transmitters (12, 13, 20) 15619 Furst Dortwegt 2
Install emergency shutoff valves for beamline 33 15639 Johnson / Rice Swetin 1
Connect beamlines 7, 20 15635/15636 Johnson / Rice Swetin 3
Install heat exchanger controls for beamline 16 15638 Johnson / Rice Swetin 2

MISCELLANEOUS

Continue pipe marking of front-end connections ? Swetin 2
Shutdown all Secondary Pumping Systems  (due to PFS work in Bldg. 450) 15641 All Water Techs Swetin 8/27/2004 am 29-Aug 1
Remove lead shielding in various locations around storage ring Multiple Theres
Take pictures for J. Humbert in LINAC and SR Humbert 3

KEY:
Start first day of the S.D.
Completed Task
Deferred Task
Task added after start of Shutdown
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